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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
WAYNE WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $441,080.30  $304,681.58  $136,398.72
$4,422,698.85 Stockpiled Materials $.00 $4,569.44 $-4,569.44
Contractor Original Contract Amt Gross Earnings $441,080.30  $309,251.02  $131,829.28
ontractor: Date Let 12172015 $4.422 698.85 Retainage $.00 $.00 $.00
KNIFE RIVER MIDWEST(KNIFE RIVER CORP) ated Zt- L7 Escrow Amount $.00 $.00 $.00
2220 HAWKEYE DR _ Datf; Awar ed : éii:;giz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
: 10% Net Earnings $441,080.30 $309,251.02 $131,829.28
Date Notice for Work to ]
Begin:  04.18.2016 % Time Comp
SIOUX CITY IA 51105-2048 - o 23y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.13.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)252-2766 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: J. $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WAYNE ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31920 000 STP-35-4(121) 035 21.70 28.500 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment $441,080.30 $309,251.02 $131,829.28
Project Manager District Engineer
Francis, Jeff 07.01.2016 Boyle, Pat 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
Controller
Burling, Laurie 07.07.2016
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prpsl  Proj 1. Contracted 2. Cur'rent Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1060.02 533.30 20.000 10,666.00
0001 0001 0030.10 38,095.00 1.000 38,095.00 GABION, TYPEB EACH 20.000 10,666.00
MOBILIZATION LS 1.000 38,095.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1060.03 900.65 8.000 7,205.20
0002 0002 1000.00 710.70 1.000 710.70 GABION, TYPEC EACH 8.000 7,205.20
LARGE TREE REMOVAL EACH 1.000 710.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 1060.04 1,316.30 4.000 5,265.20
0003 0003 1009.00 7,102.95 1.000 7,102.95 GABION, TYPE D EACH 4.000 5,265.20
GENERAL CLEARING AND GRUBBING LS 1.000 7,102.95 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1060.05 550.10 8.000 4,400.80
0004 0004 1011.00 30.00 765.000 22,950.00 GABION, TYPE E EACH 8.000 4,400.80
WATER MGAL 765.000 22,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1102.00 7.65 2,693.000 20,601.45
0005 0005 1012.00 131.10 57.000 7.472.70 REMOVE ASPHALT SURFACE sy 2,693.000 20,601.45
RIGHT-OF-WAY MARKERS EACH 57.000 7,472.70 138.500 1,059.53
0.000 0.00 138.500 1,059.53
0.000 0.00 0014 0014 1106.00 7.99 1,035.000 8,269.65
0006 0006 1030.00 10.75 50,983.000 548,067.25 REMOVE DRIVEWAY Sy 1,035.000 8,269.65
EARTHWORK MEASURED IN EMBANKMENT 9% 50,983.000 548,067.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 1123.00 29.62 6.000 177.72
0007 0007 1043.61 8.64 110.000 95040 REMOVE CONCRETE DITCH LINER sy 6.000 177.72
GEOTEXTILE FABRIC 5% 110.000 950.40 6.000 177.72
0.000 0.00 6.000 177.72
0.000 0.00 0016 0016 1701.24 25.40 918.000 23,317.20
0008 0008 1060.01 488.85 12.000 5,866.20 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 918.000 23,317.20
GABION, TYPE A EACH 12.000 586620 CORB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 1701.30 35.90 330.000 11,847.00
30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 330.000 11,847.00
OR8 0.000 0.00
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1702.24 29.72 24.000 713.28 GROUP 4 CULVERTS
24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 24.000 71328 0026 0026 0030.40 39,256.80 1.000 39,256.80
0.000 0.00  MOBILIZATION LS 1.000 39,256.80
0.000 0.00 1.000 39,256.80
0019 0019 7017.00 3.04 3,558.000 10,816.32 0.000 0.00
REMOVE GUARDRAIL LF 3,558.000 10,816.32 0027 0027 4035.00 284.60 6.000 1,707.60
654.500 1,989.68 REMOVE FLARED-END SECTION EACH 6.000 1,707.60
0.000 0.00 2.000 569.20
0020 0020 L006.00 200.00 27.000 5,400.00 2.000 569.20
COVER CROP SEEDING ACRE 27.000 5,400.00 0028 0028 4040.00 265.00 27.000 7,155.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 27.000 7,155.00
0.000 0.00 15.000 3,975.00
0021 0021 L019.13 1.28  14,028.000 17,955.84 15.000 3,975.00
EROSION CONTROL, CLASS 1D 3% 14,028.000 17,955.84 0029 0029 4044.00 3,925.70 1.000 3,925.70
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 3,925.70
0.000 0.09 AT STATION 303+28.00 0.000 0.00
0022 0022 L019.20 454 3,111.000 14,123.94 0.000 0.00
EROSION CONTROL, CLASS 2A SY 3,111.000 14,123.94 0030 0030 4044.01 4,710.80 1.000 4,710.80
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 4,710.80
0.000 000 " AT STATION 362+69.00 0.000 0.00
0023 0023 L022.11 2.25 9,760.000 21,960.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 9,760.000 21,960.00 0031 0031 4044.02 5,103.40 1.000 5,103.40
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 5,103.40
0.000 009 AT STATION 386+05.00 0.000 0.00
0024 0024 L022.81 3.10 6,915.000 21,436.50 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 6,915.000 21,436.50 0032 0032 4044.03 4,710.80 1.000 4,710.80
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 4,710.80
0.000 000 AT STATION 401+86.00 0.000 0.00
0025 0025 L022.83 3.50 2,755.000 9,642.50 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 2,755.000 9,642.50 0033 0033 4044.04 7,851.40 1.000 7,851.40
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 7,851.40
0.000 009 AT STATION 8003+31.60 0.000 0.00
GROUP 1 GRADING Contracted 825,013.80 0.000 0.00
Current 825,013.80
In place 3,226.93

This Estimate

1,237.25
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4050.01 9.80 702.000 6,879.60 0043 0043 4360.42 855.20 2.000 1,710.40
EXCAVATION FOR PIPE, PIPE-ARCH cy 702.000 6,879.60 42" METAL FLARED-END SECTION EACH 2.000 1,710.40
CULVERTS, AND HEADWALLS 367.000 3,596.60 2.000 1,710.40
333.000 3,263.40 2.000 1,710.40
0035 0035 4051.01 19.60 696.000 13,641.60 0044 0044 4360.48 943.00 5.000 4,715.00
EXCAVATION FOR BOX CULVERTS cY 696.000 13,641.60 48" METAL FLARED-END SECTION EACH 5.000 4,715.00
458.000 8,976.80 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4101.06 477.70 312.570 149,314.69 0045 0045 4360.54 1,046.30 4.000 4,185.20
CLASS 47B-3000 CONCRETE FOR BOX CcY 312.570 149,314.69 54" METAL FLARED-END SECTION EACH 4.000 4,185.20
CULVERT 100.419 47,970.16 4.000 4,185.20
0.000 0.00 2.000 2,092.60
0037 0037 4107.07 1,361.60 2.620 3,567.39 0046 0046 4390.24 400.70 2.000 801.40
CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 2.620 3,567.39 24" ROUND EQUIVALENT METAL PIPE EACH 2.000 801.40
COLLARS 2.620 3,567.39 | -ARED-END SECTION 0.000 0.00
2.620 3,567.39 0.000 0.00
0038 0038 4130.06 1,067.20 2.940 3,137.57 0047 0047 4390.60 1,511.10 6.000 9,066.60
CLASS 47B-3000 CONCRETE FOR PIPE cy 2.940 3,137.57 60" ROUND EQUIVALENT METAL PIPE EACH 6.000 9,066.60
CULVERT PLUG 0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4151.00 1.30  29,998.000 38,997.40 0048 0048 8010.03 100.60 102.130 10,274.28
REINFORCING STEEL FOR BOX CULVERT LB 29,998.000 38,997.40 CRUSHED ROCK FOR BASE COURSE cy 102.130 10,274.28
7,817.000 10,162.10 7.290 733.37
0.000 0.00 0.000 0.00
0040 0040 4157.00 3.00 134.000 40200 0049 0049 P150.54 138.90 92.000 12,778.80
REINFORCING STEEL FOR COLLARS LB 134.000 402.00 4" CULVERT PIPE, TYPE 5 LF 92.000 12,778.80
134.000 402.00 92.000 12,778.80
134.000 402.00 0.000 0.00
0041 0041 4360.30 560.80 9.000 5047.20 0050 0050 P300.30 50.10 64.000 3,206.40
30" METAL FLARED-END SECTION EACH 9.000 5,047.20 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 64.000 3,206.40
9.000 5,047.20 64.000 3,206.40
9.000 5,047.20 64.000 3,206.40
0042 0042 4360.36 736.40 8.000 589120 0051 0051 P300.36 56.30 186.000 10,471.80
36" METAL FLARED-END SECTION EACH 8.000 5891.20 36" CULVERT PIPE, TYPE 3,40R 5 LF 186.000 10,471.80
8.000 5,891.20 190.000 10,697.00
8.000 5,891.20 190.000 10,697.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 P300.48 87.10 130.000 11,323.00 0058 0058 L032.75 140.00 61.000 8,540.00
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 130.000 11,323.00 MULCH TON 61.000 8,540.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 P300.54 95.40 76.000 7,250.40 GROUP 5 SEEDING Contracted 32,240.00
54" CULVERT PIPE, TYPE 3,4 OR 5 LF 76.000 7,250.40 Current 32.240.00
76.000 7,250.40 In place 0.00
76.000 7,250.40 This Estimate 0.00
0054 0054 P375.60 180.90 118.000 21,346.20 GROUP 6 BRIDGE STATION 59+37.13 1-60'-0" & 2
60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 118.000 21,346.20 0059 0059 0030.60 24,452.39 1.000 24,452.39
3.40R5 0.000 0.00  MOBILIZATION LS 1.000 24,452.39
0.000 0.00 0.500 12,226.20
GROUP 4 CULVERTS Contracted 398,429.63 0.500 12,226.20
Current 398,429.63 0060 0060 6007.12 364.80 62.000 22,617.60
In place 169,976.02 CONCRETE BRIDGE DECK REPAIR SY 62.000 22,617.60
This Estimate 47,672.19 101.117 36,887.48
GROUP 5 SEEDING 101.117 36,887.48
0055 0055 0030.50 4,000.00 1.000 4,000.00 0061 0061 6010.26 1,137.93 86.800 98,772.32
MOBILIZATION LS 1.000 4,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 86.800 98,772.32
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 L001.01 800.00 8.000 6,400.00 0062 0062 6020.00 3.84 22,220.000 85,324.80
SEEDING, TYPE A ACRE 8.000 6,400.00 REINFORCING STEEL FOR BRIDGE LB 22,220.000 85,324.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 L001.02 700.00 19.000 13,300.00 0063 0063 6030.00 62,411.21 1.000 62,411.21
SEEDING, TYPE B ACRE 19.000 13,300.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 62,411.21
0.000 0.00 0.400 24,964.48
0.000 0.00 59+37.13 0.400 24,964.48
0064 0064 6052.55 8,996.08 1.000 8,996.08
ACCESS CROSSING LS 1.000 8,996.08
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 6 of 12

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 6 of 12

Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0065 0065 6100.00 1,142.36 10.000 11,423.60 0072 0072 6010.26 3,093.97 30.300 93,747.29
FLOOR DRAINS EACH 10.000 11,423.60 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 30.300 93,747.29
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 6960.11 407.27 62.000 25,250.74 0073 0073 6030.00 62,411.21 1.000 62,411.21
BRIDGE APPROACH REPAIR sy 62.000 25,250.74 PREPARATION OF BRIDGE AT STATION EACH 1.000 62,411.21
0.000 0.00 0.100 6,241.12
215+41.71
0.000 0.00 0.100 6,241.12
GROUP 6 BRIDGE STATION 59+37.13 1-60-0" & 2 Contracted 339,248.74 0074 0074 6100.00 1,142.36 8.000 9,138.88
Current 339,248.74 FLOOR DRAINS EACH 8.000 9,138.88
In place 74,078.16 0.000 0.00
This Estimate 74,078.16 0.000 0.00
GROUP 6A BRIDGE AT STATION 215+41.71 1-48"- 0075 0075 6131.50 4.47 8,395.000 37,525.65
0067 0067 0030.60 24,452.39 1.000 24,452.39 EPOXY COATED REINFORCING STEEL LB 8,395.000 37,525.65
MOBILIZATION LS 1.000 24,452.39 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0076 6208.00 11,817.51 16.000 189,080.16
0068 0068 3050.15 669.04 153.900 102,965.26 ~ HELICAL PILE EACH 16.000 189,080.16
CONCRETE FOR PAVEMENT APPROACHES cY 153.900 102,965.26 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 8091.00 45,55 100.000 4,555.00
0069 0069 3051.10 2.17 30,650.000 66,510.50 GRANULAR BACKFILL cY 100.000 4,555.00
EPOXY COATED REINFORCING STEEL FOR LB 30,650.000 66,510.50 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 GROUP 6A BRIDGE AT STATION 215+41.71 1-48'- Contracted 655,358.12
0070 0070 6007.12 367.64 82.000 30,146.48 Current 655,358.12
CONCRETE BRIDGE DECK REPAIR 5\% 82.000 30,146.48 In place 6,241.12
0.000 0.00 This Estimate 6,241.12
0.000 0.00 GROUP 6B BRIDGE AT STATION 332+57.00 1-49'-
0071 0071 6010.22 1,355.07 25.700 34,825.30 0078 0078 0030.60 500.00 1.000 500.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (3% 25.700 34,825.30 MOBILIZATION LS 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016

Page: 7 of 12

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 7 of 12

Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0079 6016.20 42.22 1,197.000 50,537.34 0085 0085 6619.50 1,142.36 2.000 2,284.72
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,197.000 50,537.34 REPAIR FLOOR DRAIN EACH 2.000 2,284.72
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 6131.23 1.75 2,095.000 3,666.25 GROUP 6C BRIDGE AT STATION 341+29.00 SING Contracted 84,852.90
PENETRATING CONCRETE SEALER SF 2,095.000 3,666.25 Current 84.852.90
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 6B BRIDGE AT STATION 332+57.00 1-49" Contracted 5470359 CROUP 7 GUARDRAIL
Current 54,703.59 0086 0086 0030.70 1,162.50 1.000 1,162.50
In p|ace 0.00 MOBILIZATION LS 1.000 1,162.50
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 341+29.00 SING 0.000 0.00
0081 0081 0030.60 12,595.49 1.000 12,595.49 0087 0087 7011.20 23.00 662.500 15,237.50
MOBILIZATION LS 1.000 12,595.49 W-BEAM GUARDRAIL LF 662.500 15,237.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 6010.26 6,044.65 7.000 42,312.55 0088 0088 7020.00 2,300.00 16.000 36,800.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 7.000 42,312.55 BRIDGE APPROACH SECTIONS EACH 16.000 36,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 6020.00 3.77 1,835.000 6,917.95 0089 0089 7024.27 2,300.00 16.000 36,800.00
REINFORCING STEEL FOR BRIDGE LB 1,835.000 6,917.95 GUARDRAIL END TREATMENT, TYPE II EACH 16.000 36,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 6030.00 20,742.19 1.000 20,742.19 GROUP 7 GUARDRAIL Contracted 90,000.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 20,742.19 Current 90.000.00
0.000 0.00 This Estimate 0.00
GROUP 9 BITUMINOUS
0090 0090 0002.55 8.00 359.000 2,872.00
OVERLAY BROKEN LINES STA 359.000 2,872.00
0.000 0.00
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0091 0002.60 8.00 718.000 5,744.00 0100 0100 6030.16 14.70 1,451.000 21,329.70
OVERLAY SOLID LINES STA 718.000 5,744.00 BRIDGE DECK PREPARATION SY 1,451.000 21,329.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 0030.90 168,596.00 1.000 168,596.00 0101 0101 6133.01 25.69 1,451.000 37,276.19
MOBILIZATION LS 1.000 168,596.00 MEMBRANE WATERPROOFING TYPE A SY 1,451.000 37,276.19
0.086 14,499.26 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 1020.02 22.00 12.000 264.00 0102 0119 8022.15 1.24 500.000 620.00
DELINEATOR, TYPE Il EACH 12.000 264.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 620.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 1020.03 22.00 22.000 484.00 0103 0102 8022.20 1.24 2,180.000 2,703.20
DELINEATOR, TYPE Il EACH 22.000 484.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,180.000 2,703.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 1020.20 35.00 10.000 350.00 0104 0103 8111.00 125.30 707.340 88,629.70
INSTALL CHEVRONS EACH 10.000 350.00 SHOULDER SUBGRADE PREPARATION STA 707.340 88,629.70
0.000 0.00 13.730 1,720.37
0.000 0.00 0.000 0.00
0096 0096 2001.00 30.75 532.000 16,359.00 0105 0120 9002.10 29.57 500.000 14,785.00
GRAVEL SURFACE COURSE CY 532.000 16,359.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,785.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 2009.10 288.52 10.630 3,066.97 0106 0104 9005.23 32.62 17,130.000 558,780.60
GRAVEL EMBEDMENT STA 10.630 3,066.97 ASPHALTIC CONCRETE, TYPE SPS TON 17,130.000 558,780.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 2021.00 40.00 13.000 520.00 0107 0105 9005.75 68.31 1,980.000 135,253.80
MAILBOX POST EACH 13.000 520.00 ASPHALTIC CONCRETE, TYPE SPR TON 1,980.000 135,253.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 3020.24 74.27 179.000 13,294.33 0108 0106 9009.00 1.00 5,620.000 5,620.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 179.000 13,294.33 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 5,620.000 5,620.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0109 0107 9009.89 72.21 875.000 63,183.75 0118 0115 9179.72 9.85 1,020.000 10,047.00
SURFACING 9" 153 875.000 63,183.75 REMOVE ASPHALT SURFACE FROM BRIDGE sy 1,020.000 10,047.00
915.340 66,096.70 2,123.130 20,912.83
0.000 0.00 0.000 0.00
0110 0108 9010.50 56.81 200.000 11,362.00 0119 0116 9185.76 10.00 706.000 7,060.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 11,362.00 RUMBLE STRIPS, ASPHALT STA 706.000 7,060.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0111 0121 9020.95 447.08 17.000 7,600.36 0120 0117 9188.50 50.98 1,164.000 59,340.72
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 7,600.36 SURFACING UNDER GUARDRAIL sy 1,164.000 59,340.72
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0109 9021.12 408.08 548.160 223,693.13 0121 0122 9300.37 1.00 850.000 850.00
PERFORMANCE GRADED BINDER (52-34) TON 548.160 223,693.13  RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 000 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0113 0110 9021.13 447.08 74.120 33,137.57 0122 0118 9300.38 1.00 32,827.000 32,827.00
PERFORMANCE GRADED BINDER (64-34) TON 74.120 33,137.57 RAP INCENTIVE PAYMENT EACH 32,827.000 32,827.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0114 o111 9034.00 5.00 5,799.000 28,995.00 GROUP 9 BITUMINOUS Contracted 1,597,107.86
PREPARATION OF INTERSECTIONS AND 53 5,799.000 28,995.00 Current 1,597,107.86
DRIVEWAYS 0.000 0.00 In place 103,229.16
0.000 0.00 This Estimate 0.00
0115 0112 9053.00 3.25 5,640.000 18,330.00 GROUP 10 GENERAL ITEMS
TACK COAT GAL 5,640.000 18,330.00 0123 0123 0001.08 0.50 7,395.000 3,697.50
0.000 0.00 BARRICADE, TYPE Il BDAY 7,395.000 3,697.50
0.000 0.00 700.000 350.00
0116 0113 9053.20 1.35 11,340.000 15,309.00 572.000 286.00
FOG SEAL GAL 11,340.000 15,309.00 0124 0124 0001.10 2.00 1,944.000 3,888.00
0.000 0.00 BARRICADE, TYPE Il BDAY 1,944.000 3,888.00
0.000 0.00 2,485.000 4,970.00
0117 0114 9111.00 23.72 372.000 8,823.84 1,167.000 2,334.00
WATER MGAL 372.000 8,823.84
0.000 0.00
0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0125 0125 0001.75 2.00 800.000 1,600.00 0134 0134 0003.56 8.00 1,000.000 8,000.00
TEMPORARY SIGN DAY EACH 800.000 1,600.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,000.000 8,000.00
9.000 18.00 0.000 0.00
0.000 0.00 0.000 0.00
0126 0126 0001.90 1.00 20,280.000 20,280.00 0135 0135 0003.70 500.00 16.000 8,000.00
SIGN DAY EACH 20,280.000 20,280.00 TEMPORARY RUMBLE STRIP EACH 16.000 8,000.00
6,202.000 6,202.00 6.000 3,000.00
4,004.000 4,004.00 0.000 0.00
0127 0127 0002.28 0.45 15,400.000 6,930.00 0136 0136 0003.74 7,500.00 4.000 30,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,400.000 6,930.00 TEMPORARY TRAFFIC SIGNAL EACH 4.000 30,000.00
985.000 443.25 2.000 15,000.00
0.000 0.00 0.000 0.00
0128 0128 0002.30 0.45 3,500.000 1,575.00 0137 0137 0020.00 2.00 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 3,500.000 1,575.00 TRAINING HOUR 1,000.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 0002.44 0.35 16,800.000 5,880.00 0138 0138 0030.10 34,000.00 1.000 34,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 16,800.000 5,880.00 MOBILIZATION LS 1.000 34,000.00
PAINT 7,538.000 2,638.30 0.500 17,000.00
0.000 0.00 0.000 0.00
0130 0130 0002.47 0.10 16,800.000 1,680.00 0139 0139 4022.05 9.75 1,000.000 9,750.00
TEMPORARY PAVEMENT MARKING SURFACE LF 16,800.000 1,680.00 TEMPORARY SLOPE DRAIN LF 1,000.000 9,750.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0131 0131 0003.10 346.00 92.000 31,832.00 0140 0140 9110.01 50.00 210.000 10,500.00
FLAGGING DAY 92.000 31,832.00 RENTAL OF LOADER, FULLY OPERATED HOUR 210.000 10,500.00
15.500 5,363.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 0003.20 464.00 40.000 18,560.00 0141 0141 9110.02 50.00 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 18,560.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0003.50 20.00 1,000.000 20,000.00 0142 0142 9110.03 50.00 210.000 10,500.00
CONCRETE PROTECTION BARRIER LF 1,000.000 20,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 210.000 10,500.00
900.000 18,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0005 Pay Period End Date: 06.30.2016 Est Number: 0005 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0143 0143 9110.07 125.00 210.000 26,250.00 0151 0151 L860.50 21,596.71 1.000 21,596.71
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 210.000 26,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 21,596.71
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 10,798.36
0.000 0.00 0.000 0.00
0144 0144 9110.27 135.00 160.000 21,600.00 GROUP 10 GENERAL ITEMS Contracted 345,744.21
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 160.000 21,600.00 Current 345,744.21
EXCAVATOR, FULLY OPERATED 3.000 405.00 In place 84.328.91
3.000 405.00 This Estimate 7,170.00
0145 0145 L006.50 2,300.00 4.000 9,200.00 Totals for contract Contracted 4,422,698.85
TEMPORARY SEEDING ACRE 4.000 9,200.00 Current 4,422,698.85
0.000 0.00 In place 441,080.30
0.000 0.00 This Estimate 136,398.72
0146 0146 L022.75 2.90 2,500.000 7,250.00
TEMPORARY SILT CHECK LF 2,500.000 7,250.00
0.000 0.00
0.000 0.00
0147 0147 L022.90 2.35 6,000.000 14,100.00
TEMPORARY SILT FENCE LF 6,000.000 14,100.00
60.000 141.00
60.000 141.00
0148 0148 L022.92 3.75 2,500.000 9,375.00
TEMPORARY EARTH CHECK LF 2,500.000 9,375.00
0.000 0.00
0.000 0.00
0149 0149 L032.70 500.00 8.000 4,000.00
TEMPORARY MULCH TON 8.000 4,000.00
0.000 0.00
0.000 0.00
0150 0150 L860.24 100.00 12.000 1,200.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 1,200.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 12 of 12

Contract ID: 3920 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0005 Pay Period End Date: 06.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

El360,54 54" METAL FLARED-END SECTION

Project 31920 000

Prpsl Line Nbr 0045 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 4.00 2,360.00 00248305
54" Flared-End Section
0004  S.P. Adjustment -2.00 -1,180.00 00248305
54" Flared-End Section
0005 S.P. Adjustment -2.00 -1,180.00 00248305
54" Flared-End Section
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0045: 0.00 $0.00
Total for item code 4360.54: 0.00 $0.00
\Item Cd Hltem Desc \
P300.54 \54" CULVERT PIPE, TYPE 3,4 OR 5
Project 31920 000
Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 64.00 3,389.44 00248305
54" Culvert Pipe
0005  S.P. Adjustment -64.00 -3,389.44 00248305
54" Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0053: 0.00 $0.00
Total for item code P300.54: 0.00 $0.00

Total remaining for contract:

$0.00



